

Project Plan Overview

Program	Emergency Health and Nutrition Assistance				
Project	Emergency food distribution in Nangarhar Province				
Project period	1 st Sep. 2020	End	31 Jan. 2021	days	153day
Organisation				Project Officer in Tokyo	

JPF Subsidies	18,994,778 JPY	100%	Government Assistance JPY 18,994,778JPY、 / Private Funds JPY 0 JPY		
Direct project cost	12,602,350JPY	(66.3%)	/	Domestic	Afghanistan (Jalarabad)
Indirect project cost	6,392,428JPY	(33.7%)			
Other fund	0JPY	0%	International staff	0.7 人役	1 人役
Total project cost	18,994,778JPY		Domestic staff		1 人役

Project Objective	Food aid will improve food access for vulnerable people who are in need due to soaring food prices and worsening unemployment due to the effects of the new coronavirus and natural disasters.	
Project Overview	In Nangarhar Province, we will provide emergency food assistance to socio-economically vulnerable people by cooperating with a local NGO, Your Voice Organization (YVO).	
Project Outline		Beneficiary (For each outcome)
1. Improve food access for socio-economically vulnerable people by providing food assistance (3 months) in 4 districts (Rodat, Chapalhar, Kogani, Patil au Agam) in Nangarhar district.		280 local households (estimated 1,960 people)

理論的枠組み (ログ・フレーム)

Overall Project Objective	Food aid will improve food access for vulnerable people who are in need due to soaring food prices and worsening unemployment due to the effects of the new coronavirus and natural disasters.			
Current situation	Expected outcomes	Target level (indicators of project outcomes) and validation methods	Activities for project outcomes	✓ Prerequisites Risks and external factors
Many socio-economically vulnerable people are unable to obtain the food they need due to soaring food prices and worsening unemployment due to the effects of the new coronavirus, in addition to natural disasters and conflicts.	1. Improve food access for socio-economically vulnerable people through food assistance.	<u>Indicators</u> -Number of beneficiaries of cash benefits: 280 households-Ratio of beneficiaries who recognize that support made it possible to purchase necessary food: 70% ¹ <u>Method of confirmation</u> Monitoring during/after project implementation, confirmation of support receipt records, interviews with beneficiaries.	1-1 Coordination (food security cluster, WFP, relevant authorities, etc.)1-2 Selection of beneficiaries1-3 Implementation of support (cash payment)1-4 monitoring	✓ Insecurity ◇ Restriction on movement due to deterioration of public security and spread of new coronavirus infection, price rise

¹ Since this is an oral survey, the nuances of the question (whether it was simply “food could be purchased” or “support was absolutely necessary for food purchase”) differed between the questioner and the beneficiary. If you answer with the possibility that it will be transmitted and recognized and that it was also helped by support (other than food) received separately, or if the support was not sufficient due to extreme poverty, or Considering people who have a great deal of dissatisfaction with their lives and always give negative answers, we set it at 70%

Operation Time Schedule (Monthly)

Activities	month1 (2020/09)	month2 (2020/10)	month3 (2020/11)	month4 (2020/12)	month5 (2021/01)
1 . Foods Assistance					
1-1 Coordination	→				
1-2 Beneficiary Selection	→				
1-3 Implementation of assistance (cash assistance)		→			
1-4 Monitoring		→			

