

Emaergency Response to Nepal Flood



As of 5th September, 2019
Japan Platform

Program Duration: Initial Response 3 months

Phase		Initial Response	
Period		29th August, 2019~28th November, 2019	
Organization	Project Site	Project Content · Grant Amount	
JISP	Saptari	5th September, 2019~28th November, 2019 Distribution of Cooking equipment, Mosquito nets and Hygiene kits ¥ 8,410,622 (Government)	
PWJ	Rautahat	29th August, 2019~28th October, 2019 Distribution of Foods and NFIs ¥ 14,993,115 (Government)	
SVA	Sarlahi	2nd September, 2019~2nd October, 2019 Distribution of Foods and NFIs ¥ 9,999,995 (Government)	

	Planning
	Implementing
	Completed

	Budget	Funded	Balanced
Government	¥ 33,500,000	¥ 33,403,732	¥ 96,268
Private	¥ 1,500,000	0	¥ 1,500,000
Total	¥ 35,000,000	¥ 33,403,732	¥ 1,596,268

※Each NGO name above is abbreviation.

JISP : Japan International Support Program、PWJ : Peace Wins Japan、SVA : Shanti Volunteer Association