

Annex A: Project Description

1. JPF program title Afghanistan Humanitarian Response Program (Emergency response phase)
2. Project name Emergency Food Assistance in Nangarhar Province
3. Project period 10 August 2021 – 9 May 2022
4. Project purpose To improve the food access of the population most vulnerable to high food Prices and unemployment induced by the conflicts, natural disasters
5. Project contents
 - Cash for food assistance for nine (9) months targeting 517 households in three (3) districts (Chaparhar, Khogyani , Rodat) in Nangarhar Province: To coordinate with the authorities, Food Security Cluster, WFP, local communities and other stakeholders for selecting the beneficiaries and avoiding any duplication of assistance and to share the information on the project progress with them in the course of the project implementation;
 - To sign an MOU with Ministry of Agriculture with regard to the project implementation and register the project with the Ministry of Economics;
 - To select and contract with a Hawala agent most reliable and appropriate for the cash disbursement to the beneficiaries and to document the process leading to the decision on the selection;
 - “Tokens” for cash to be distributed in each district;
 - Awareness sessions to be conducted on the occasions of token distribution;
 - The tokens to be exchanged by the beneficiaries for cash with the Hawala agent at a designated location in each district every month;
 - Due attention to be given for the protection against sexual exploitation and harassment, protection of information concerning beneficiaries, security of project staff and beneficiaries, and “do no harm” principles throughout the project implementation;
 - Beneficiaries to be fully informed of the mechanism and procedures for making any claim with regard to the project implementation;
 - To visit each beneficiary every month for monitoring;
6. Core Humanitarian Standard on Quality and Accountability

The project is to be implemented with a strict adherence to the Core Humanitarian Standard on Quality and Accountability.

Annex A: Project Description

7. Log frame

Baseline	Expected results	Indicators	Activities
Socially and economically vulnerable population with difficult access to food	Food access to be improved by cash for food assistance in three provinces	<p><u>Indicators</u></p> <ul style="list-style-type: none"> – 517 households receive USD90 equivalent of food assistance for 5 months – 90 % of beneficiaries perceive that they have access to enough food thanks to the assistance. – 90% of the cash received to be devoted to food purchase <p><u>Means of verifications</u></p> <ul style="list-style-type: none"> – Monitoring, record of assistance receipts, interviews 	<ul style="list-style-type: none"> 1.Coordination 2.Beneficiary selection 3.Token/cash distribution 4. Monitoring

8. Schedule

Activities	M1	M2	M3	M4	M5	M6	M7	M8	M9	
1. Cash for Food assistance										
1-1 Coordination	—————▶									
1-2 Beneficiary selection	—————▶									
1-3Tokens/cash distribution /			◆							
1-4 Exchange of tokens			◆	◆	◆	◆	◆			
1-5 Monitoring				—————▶						